

July 2000- EO-1 Ops Schedule

Monday	Tuesday		Thursday	Friday	Weekend
3 rd Independence Day Observed TV Test	4 th TV Test	5 th TV Test Instrument Turn-On SIM	6 th TV Test Instrument Turn-On SIM	7 th TV Test Instrument Turn-On SIM	8 th & 9 th TV Test
10 th EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a TV Test	11 th TV Test 3 -Day Planning SIM	12 th TV Test 3 -Day Planning SIM	13 th Ground System DR Mtg. 10:am - 11:am Bldg. 16, Room 8a TV Test(normal ops) 3 -Day Planning SIM	14 th TV Test	15 th & 16 th TV Test
17 th EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a TV Test	18 th (Mission Planning Processing) 2:pm – 3:pm (MOC)) TV Test	19 th	20 th Ops CCB 2:30pm – 3:30pm Bldg. 16, Room 8a	21 st	22 nd & 23 rd
24 th EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a	25 th Instrument Team Review @ GSFC 8:30am-4:30pm Bldg 16, Room 8a	26 th	27 th Ground System DR Mtg. 10:am – 11:am Bldg. 16, Room 8a	28 th	29 th & 30 th
31 st EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a Day 1 Launch Sim	1 st	2 nd	3 rd	4 th	5 th & 6 th

August 2000- EO-1 Ops Schedule

Monday	Tuesday	Wednesday	Thursday	Friday	Weekend
31st Version of 8/2/00 Day 1 Launch Sim	1st Mission Planning Processing 2:pm – 3:pm <i>(MOC)</i>	2nd	3rd Ops CCB 2:30pm – 3:30pm <i>Bldg. 16, Room 8a</i> Functional 10am	4th	5th & 6th
7th EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i>	8th Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i>	9th Preship Red Team	10th Preship Red Team Ground System DR Mtg. 10:am – 11:am - <i>Bldg. 16, Room 8a</i> 8 - Day Planning SIM	11th Functional 8am-3pm 8 - Day Planning SIM	12th & 13th 8 - Day Planning SIM
14th EO-1 Gnd Ops Ntwks 10:00am – 11:30am <i>Bldg 16, Room 8a</i> 4DCE/day Data Flow Capacity Test 8 - Day Planning SIM	15th Mission Planning Processing 2:00 – 3:00pm <i>(MOC)</i> Data Flow Capacity Test 8 - Day Planning SIM	16th M4 Simulation Data Flow Capacity Test 8 - Day Planning SIM	17th Ops CCB 2:30pm – 3:30pm <i>Bldg. 16, Room 8a</i> Data Flow Capacity Test 8 - Day Planning SIM	18th Ship Spacecraft (TBD) Data Flow Capacity Test 8 - Day Planning SIM	19th & 20th
21st EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i>	22nd Instrument Team Mtg. @ LL	23rd	24th Ground System DR Mtg. 10:am – 11:am <i>Bldg. 16, Room 8a</i>	25th S/C Functional at VAFB	26th & 27th
28th EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i>	29th Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i>	30th	31st Ops CCB 2:30pm – 3:30pm <i>Bldg. 16, Room 8a</i>	1st	2nd & 3rd

September 2000- EO-1 Ops Schedule

Monday	Tuesday	Wednesday	Thursday	Friday	Weekend
Version of 8/11/00				1 st Day1/2 SIM	2 nd & 3 rd
4 th Labor Day Holiday	5 th Mission Planning Processing 2:00pm – 3:00pm (MOC)	6 th	7 th 8 -Day Mission Planning SIM Ground System DR Mtg. 10:am – 11:am Bldg. 16, Room 8a Hyperion Alignment	8 th 8 -Day Mission Planning SIM	9 th & 10 th 8 -Day Mission Planning SIM
11 th 8 -Day Mission Planning SIM EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a Demate HEA and CEA	12 th 8 -Day Mission Planning SIM Mission Planning Processing 2:00pm – 3:00pm(MOC) Sband transponder reintegration	13 th 8 -Day Mission Planning SIM M4 SIM Sband transponder reintegration	14 th 8 -Day Mission Planning SIM Ops CCB 2:30pm – 3:30pm Bldg. 16, Room 8a	15 th	16 th & 17 th
18 th EO-1 Ground Ops Ntwks 10:am – 11:30am Bldg 16, Room 8a Remate HEA and CEA	19 th Instrument Team Mtg. At TRW S/C Functional	20 th S/C CPT	21 st Ground System DR Mtg. 10:am – 11:am Bldg. 16, Room 8a S/C CPT	22 nd S/C CPT	23 rd & 24 th
	26 th Mission Planning Processing 2:00pm – 3:00pm (MOC) Day 1 Sim	27 th Operational Readiness Review Day 2 Sim	28 th Ops CCB 2:30pm – 3:30pm Bldg. 16, Room 8a	29 Instrument Alignment Measurments at VaFB	30 th & 1 st

October 2000- EO-1 Ops Schedule

Monday	Tuesday	Wednesday	Thursday	Friday	Weekend
2nd EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i> 8DCE/day Flow Test	3rd Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i> 8DCE/day Flow Test	4th MRR (Date TBD) Day1 SIM 8DCE/day Flow Test	5th Ground System DR Mtg. 10:am – 11:am <i>Bldg. 16, Room 8a</i> DAY 2 Sim 8DCE/day Flow Test	6th 8DCE/day Flow Test	7th
9th EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i>	10th Instrument Team Mtg. At GSFC	11th	12th Ops CCB 2:30pm – 3:30pm <i>Bldg. 16, Room 8a</i>	13th	14th & 15th
16th EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i> Tasking sim – days 12-16	17th Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i> Tasking sim – days 12-16	18th M4 Tasking sim – days 12-16	19th Ground System DR Mtg. 10:am – 11:am <i>Bldg. 16, Room 8a</i> Tasking sim – days 12-16	20th Tasking sim – days 12-16	21st 22nd
23rd EO-1 Ground Ops Ntwks 10:am – 11:30am <i>Bldg 16, Room 8a</i>	24th Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i>	25th	26th Ops CCB 2:30pm – 3:30pm <i>Bldg. 16, Room 8a</i>	27th	28th & 29th
30th	31st Mission Planning Processing 2:00pm – 3:00pm <i>(MOC)</i>				

November 2000- EO-1 Ops Schedule

Monday	Tuesday	Wednesday	Thursday	Friday	Weekend
		1 st	2 nd	3 rd	4 th & 5 th
6 th	7 th Mission Planning Processing 2:00pm – 3:00pm (MOC)	8 th	9 th	10 th	11 th & 12 th
13 th	14 th	15 th	16 th Launch??	17 th	18 th & 19 th
20 th	21 st	22 nd	23 rd	24 th	25 th & 26 th
27 th	28 th	29 th	30 th		